

CCICH MEETING TIMELINE: MAY – SEPTEMBER 2014

Month	CCICH	CCICH Advisory Board	Strategic Plan Ad Hoc Committee	Coordinated Assessment Committee	HUD Grantees Committee	HMIS Policy Committee
May		May 13, 3-5 Governance: CoC Operations	May 21, 9-12 <u>Coordinated Intake & Assessment</u>	<i>Attend Strategic Plan Ad Hoc Cmte Mtg.</i>		May 20, 2:30-4 Implement 2014 Data Standards
June	June 13, 10-12 Coordinated Intake & Assessment	June 10, 3-5 Governance: CoC Planning; Preparing CoC Application	June 5, 9-12 <u>Performance Measures</u>	June TBD Assessment Tools; Pilot Planning	June TBD Program Evaluation Training; <i>Submit APRs & review PEST reports</i>	June 17, 2-4 Data Quality Plan; finalize charter
July		July 8, 3-5 <u>Communication</u> ; Governance: Recruitment & Outreach	July 10, 9-12 <u>Prevention, Services & Other Supports</u>	July TBD Pilot Planning July 17-18 (tentative) VI-SPDAT Training	July TBD Program Evaluation meetings with R&R Panel	July 15, 2-4 Security Plan; revise MOUs
August		Aug. 12, 3-5 Governance: review draft CoC Charters	Aug. 7, 9-12 <u>Housing</u>	Aug. TBD Pilot Implementation	Aug. TBD (based on HUD NOFA release) NOFA TA Workshop	Aug. 19, 2-4 Privacy Policy; final review of charter & MOUs
September	Sept. 12, 10-12 Strategic Plan Update, Governance Charter	Sept. 9, 3-5 Review draft Strategic Plan Update; Governance: review draft HMIS Charters	Sept. 4, 9-12 Review draft Strategic Plan Update	Sept. TBD Pilot Evaluation		<i>Attend Advisory Board mtg. to present charter & plans</i>

October 1, 2014: Strategic Plan Update released.